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RSVP Level 1 Milestones

RSVP
Level 1 Milestones
Milestones Baseline Date | Date with Contingency
All Solenoid Procurements Placed | 01/23/08 05/23/08
MECO A Line Ready for Tests 10/01/08 04/01/09
KOPIO Neutral Beam Line 12/01/08 06/01/09
Complete
KOPIO0 Experiment Complete and | 10/01/10 04/01/11
Ready for Beam
MECO Experiment Complete and | 05/19/11 01/19/12
Ready for Beam
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